DRAFT - January 17, 2013

2013 Schedule for the Resource Adequacy Forum

Date				Meeting			Action
January 2nd week		Power Committee		Contract for model enhancements
								
February 1st week		Tech meeting			Key issues and work plan

February/March						Update relevant data
   
April				Tech meeting			Briefing on data, vetting process 

May through July						Preliminary loads by mid-June?
Complete preliminary 2018 analysis 			
July 4th week			Tech meeting			Briefing on preliminary 2018 results

August 1st week		Steering meeting		Briefing on preliminary 2018 results

August 2nd week		Power Committee		Briefing on preliminary 2018 results

August 31st							GENESYS updates ready
								Beta user interface ready?

September 10th 						Final 2018 loads ready
 
September					 		Complete final 2018 analysis	

October 1st week		Tech meeting			Briefing on final 2018 results

October							Modify analysis, if necessary

October 4th week		Steering meeting		Briefing on final 2018 results

November 2nd week		Power/Council		Briefing on final 2018 results

December 2nd week		Council meeting		Vote to issue assessment
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